
APPENDIX A: 2009 Process Timeline 
2009 HCCC REGIONAL PROCESS TIMELINE 

FINAL ____ - Meeting  
____ - Deadline   

 
April/May – Update 3-Year Work Program (3-YWP) by phone/email 
May 15 – 3-YWP due to Recovery Implementation Technical Team NOAA 
May – HCCC effort to update/finalize Process Guide; review completed by email 
May 27 – SRFB Application Workshops in Olympia (1 - 4 p.m.) 
June 1 to 19 – Preapplications entered by applicants into RCO PRISM database
June 9 – Hood Canal/Straits Summer Chum Salmon Recovery Symposium 
June 23 – Preapplications distributed to Technical Advisory Group (TAG) and 
Citizen Committee via HCCC website
July 1 and 2 – Proposed project presentations and site visits, including TAG, 
Citizen Committee, SRFB RP members, and federal reviewers; Agenda TBD 
July 3 to 15 – Final applications entered by applicants into RCO PRISM 
database; HCCC TAG and SRFB RP available for technical assistance on 
project re-scoping if needed 
July 16 – Final applications distributed to TAG and Citizens via HCCC website
July 16 to July 24 – Expanded TAG individually reviews and scores each project 
application while Citizen Committee reviews projects and criteria 
July 24 – TAG scores and written comments due electronically to LE Coordinator 
July 29 – Joint Committee (TAG & Citizen Committees) Ranking Meeting; 

• Expanded TAG meeting to review projects in light of independent reviews 
and complete preliminary ranked project list  

• Citizen Committee listens to technical discussion, then proceeds 
subsequently with developing final ranked project list using criteria 

• Island Lake Community Center, 9 a.m. - 5 p.m.; Agenda to be determined 
August 1 to 31 – HCCC administrative processing and submittal package 
preparation; HCCC management of final list to meet allocation; federal reviewers 
complete independent review for SRFB 
September 1 – HCCC final project submittal package due to PS Partnership 
(chinook) and SRFB (chum); Project sponsors responsible for final application 
updates to SRFB’s PRISM, as communicated with LE Coordinator 
September/October – SRFB staff reviews applications for completeness.  SRFB 
RP and subcommittees review projects for final “Project of Concern”; HCCC and 
sponsors work to address any unresolved issues. 
October 13-16 – HCCC meets with SRFB RP & staff for regional presentations 
October 30 – Draft SRFB RP comment forms available 
November 13 – Public comments due by 5pm on above 
November 20 – Final SRFB Funding Recommendation Report available for 
public review 
December 10 and 11, 2009 – SRFB funding decisions at public meeting; open 
comment period available to the public and project sponsors 

http://www.rco.wa.gov/srfb/docs.htm
http://www.rco.wa.gov/rco/prism/prism.htm
http://hccc.wa.gov/Salmon+Recovery/Recent+SRFB+Applications/default.aspx
http://hccc.wa.gov/Salmon+Recovery/Recent+SRFB+Applications/default.aspx
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